Portland — Milwaukie Light Rail Project
Milwaukie Monthly Meeting
Monday, February 27, 2011

Milwaukie Community Meeting Room

3200 SE Harrison
6:00 pm

Staff in attendance:

City of Milwaukie

Kenny Asher, Community Development and Public Works Director
Wendy Hemmen, Light Rail Design Coordinator

Jeanne Garst, Administrative Supervisor

City Councilors
Joe Loomis

TriMet

Simon Cooper

Jim Abramson, Contractor
Claudia Steinberg

Tony Foster, Contractor

Residents in Attendance:
Ray Bryan
David Ashenbrenner

Ora Baker
Cindy Miguel

Introductions and Agenda Overview

Kenny opened the meeting.

He talked about changes in project. It is moving into the construction phase. The project design is mostly
determined. The City looks at the construction as temporary and design is forever. There is likely to be
more disruption during this phase and will generate more participation by the public. The City’s role is
moving into a support role for TriMet’s construction. Wendy will be involved in overseeing the
construction in the field.

Kenny. Asked how do we want to shift the format of this meeting?

David A. Update what is happening between monthly meetings, such as street closures and activity at
specific locations. Let people know areas to stay away from. He wants to know about any problems that
crop up.

Cindy M. We can use this as a time to get information out to the neighborhoods. It can provide creative
ideas about what people can do to make this process better and meet the emotional needs of the
neighbors. She suggested that the neighbors might be able to do some volunteering. How can the City show



a caring role? Maybe there could be a marquee sign. What can we do as a City to add to the project’s
success? Having the neighbors be part of the process would help.

Ray. He likes what others have said. Knowing what is on the schedule is important. He would like TriMet
to share what they are doing behind the scenes. He would like the citizens to be able to lobby for anything
that is still up for discussion. He thinks the project is being fiscally responsible. Downsized parking garages
will have the biggest impact on the neighborhoods.

Ora. He has missed a couple of meetings. How will Milwaukie pay for their part?
Kenny. We will talk about that later tonight.

Kenny. He wants this to be the citizen’s meeting. Over the last year we transitioned the meeting format
away from staff presentations to talking around the table. Now it needs to have TM at the wheel. We are
doing this to improve the City. It may be 2020 before people in Milwaukie are comfortable with light rail.

Claudia. She likes what everyone has to say. She used the Interstate Line as an example of what could be
done. The CAC for that project worked through the construction part of the project. They sat around the
table talking about what is happening and areas of concern. She likes the idea of volunteering. Having the
citizens sharing the information works the best. She sees a monthly meeting continuing. There will also be
an army of information going out. The website is an excellent source of information. E-mail is the best way
to share information. The construction team meets weekly — Wendy meets with them.

TriMet has met with Waldorf and Spring Creek Apartments.

Ray. If people sign up for updates will they get information for different areas of the project?

Claudia. People can sign up for specific areas of interest. They can sign up for e-mail alerts for when things
are happening. The field office is in Milwaukie. There could be a meeting in a local coffee shop from 7:00-
8:00 for people to drop in and ask questions.

Tony. They will be doing web updates. People can’t always get out on the site so having updates on the
website is critical.

Claudia. She can connect people with whoever they need to talk to.

David. He recommended Milwaukie’s Farmer’s Market for doing updates. It could be done on the
weekends that the City doesn’t do a booth. We need to have Milwaukie involved to be sure that the things
we have fought for happen.

Jim A. Itis about keeping people informed.

Claudia. Itis difficult to figure out when the private utilities will be getting out of the way. Sometimes the
private utilities give out information that is not always accurate. She is the person to contact if there are
problems. They meet with the utilities every week.

Kenny talked about the progression of the meetings in response to the changes in the project. He asked
people to think about what they want from the meeting. If there aren’t gaps in the project maybe we don’t
need to use this meeting to talk about that.

Cindy M. This is a good way to find out what is happening in areas of the project that don’t directly affect
people.
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Claudia suggested moving the meetings to the field office.
Items to discuss tonight:

Ray —the ped-bridge

Construction Schedule (Claudia)

The project construction is proceeding. Describe what people will see happening in May, June, July, etc

Claudia had some handouts. She handed out a drawing of the Tacoma area and an updated project
schedule.

The next open house will be more general — it will cover the whole alignment. It will be on March 7 at
Milwaukie High School.

Tony reviewed the sections of the project. It is broken down into specific areas. D-1 is the industrial area.
D-2 is downtown as far as SE Adams. D-3 is the bridge and south to Park Ave.
Dave asked to have the areas shown on the large map.

The utility work is started in downtown.

They will start in D-1 in early spring doing utility work. Then track relocation will start in the north industrial
area. They will have to relocate the existing Portland Western tracks to the west to make way for the light
rail tracks. The UP mainline will remain the same.

Kenny asked about the finish on the walls in that area.
Tony said they would be doing that. The large fill walls will be wire and filled until the walls have settled
before the finished face is put on.

D-2 work will be cleaning up the track area into downtown. Walls along the hillside will be built this
summer along with the utility work.

Ora asked about how the grading will be done at crossings.
Tony said that it will remain the same. Work will have to start a long way back from the intersections to
create the appropriate grades.

Ora asked about access to the apartments and old house behind Waldorf.
Claudia said there will be a new driveway that will combine the two properties.
Tony. That will start early this summer.

Ora asked about the sewer line along Monroe.

Simon. All pipes are being replaced at all intersections.

Tony. It will only impact one intersection at a time. It will take a while to get through the City. There will
be earth work [with trucks] to remove some of the land to build walls. There will be flaggers.

Why are they waiting until June?
Tony. Schools will be out by then. They will be in the area when school starts in the fall but with less
impact.
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David. Is it their intent to do only the utilities this summer and will the street improvements and track be
laid later? What will the condition of the road be during that time?
Tony. They will be paving it with a temporary patch [cold patch].

Wendy. Simon should talk about the downhill grades.
Simon. There will be fill dirt during construction. They will rebuild crossings with the project including

existing rail lines.

Ora asked about work on Monroe this year.
Tony said they would be doing utility work. No track construction.

D-3 will be a work bridge construction in the summer. There will be some staging in the ‘triangle’ site and
Kronberg Park. Pile driving needs to be done this summer. There will be two abutments that require pile
driving. Work will continue in the winter but won’t be as visible. Next summer they will be working on the
bridge.

David asked when Adams would be closed permanently.

Ora said the property owner did not want to do needed upgrades to the post office building [there needs to
be air conditioning for the PO]. He said that building may being going away.

The south downtown area and bridge area will start this summer. Some trees will come out in the fall. The
main clearing will start next fall. There will some large retaining walls along the Trolley Trail that they need
to start soon. The drill shaft area is large. There is a small relocation of the sewer lines until the abutments
area built.

Wendy. PGE has all their permits for their work in the Island Station area.

Construction work will last until 2014.

In the summer of 2013 downtown will be put back together in its finished form.

Claudia said they need to talk about parking for construction workers.

Tony. The Tacoma P&R area will be used for parking; by the Holman building; and in the ODOT yard area.

They will transfer workers into the areas being worked on and take them out at the end of the day.

There is mitigation for trains only, not for construction. Claudia is starting to meet with people along the
alignment.

Field Office

The construction people are moving into the front office next week. The warehouse is ready to move into —
TriMet won’t be there for a couple of months. The whole construction team for the east side will be there.
There may be some construction trailers in some areas.

Tacoma station area work is starting soon.

They are creating a new concrete structure for the Crystal Springs culvert by the East Moreland Golf Course.
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Parking impacts

Ray. The larger park and ride size is an add-back so they don’t know if that will happen. There is a pilot
parking permit program being looked at on Monroe.

David. Is the planning on the structure stopped, or is the design of the structure still being looked at?
Simon. There was a preliminary design that is not being advanced at this time. The first two floors will be

built.

Pedestrian Bridge

Ray. Everybody likes it but if it doesn’t get built with this project it is likely it won’t happen. They were
looking for grant opportunities. Are there people still working on that?

Kenny. Transportation funding sources are limited. The City is watching it as is TriMet staff. There is no
place to go ‘stake out’ the funds. There is a condition of approval that TriMet has to look for money. There
is hope that the project can find some money for it. Project staff has worked so hard for the match money
and there isn’t a lot of extra money out there. The opportunity for funding this is not driven by the
schedule —it could be added in later.

Wendy. Having it as part of the project is more affordable.

Tony. It would be best to go in before the girders for the bridge go in. The construction will be there until
2014 and it could possibly go in as late as that time.

David. Is the design for the bridge done?

Claudia. Nothing more than designing the bridge to accommodate it has been done. Structural engineers
have looked at it — but it is not designed. The trusses are designed to hold it up.

Cindy. Does it save money to design the bridge without the ped-bridge?
Tony. It won’t make any difference.

Kenny. There is so little federal money for transportation grants or infrastructure these days. There is a
battle in Wash DC about how much should be spent on transportation around the country.

Claudia — Describe process for bird/animal nest/habitat disruption

Claudia talked about the effect of removing trees and vegetation on migrating birds. They have a biologist
looking for nests. The biologist is from the Federal Gov’t program and he is keeping birds from nesting in
the area. The local birds are not endangered and are not a part of the process of keeping birds from
nesting. He will take down active nests. There is a timeframe to keep them from nesting.

Cindy asked about getting some information about the person doing this.
Claudia. He may even be able to meet with neighbors in the Island Station area.

Lights along the line

How the lights will shine into neighborhoods is being looked at. They have hired someone to do tests to
see what the impact is. He is looking at glare from cars and from the trains. They are continuing to look at
it. The study is supposed to be done this week. It will be presented at the next Safety & Security meeting.
It is based on fixed lighting on the train. There is a cyclops light on the train. It inhibits fatalities of people
walking on the tracks.
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Kenny. We will share the report when we get it.

City Updates

Funding

The Federal government has done everything but sign the match for 750M for this project. The first 85M is
due in a couple of months. The government will be funding at 50%.

Ora. Does that mean jurisdictions will have to pay more?

Kenny. Milwaukie and Clackamas County won’t be paying any more.

Kenny. The project scope was reduced. There is now an add-back list.

Kenny. There are four other projects that are getting new-starts funding in this current budget.

If the County or Milwaukie doesn’t pay their portion it would be 60M from the project as the Federal
government matches what we raise. Both the County and the City have petitions being circulated to stop
those payments.

The money is due 60 days after the full funding grant agreement with the FTA is signed. The City is working
on a payment plan with TriMet. What in-kind credits there would be has not been determined.

Ray. Can a vote of the people change a commitment that has been made?
Kenny. Contract law will prevail. Contracts are binding and can’t just be undone. TriMet can take the
County and City to court to get the money.

Cindy met with Les Poole about the funding and if it can be undone by a vote. There is no known
precedence for that being done.

Kenny. This project was in the President’s budget this year and has 100M funding for next year’s budget.
The full funding agreement is going through Congress right now. The line will be built — the question is now

what the quality of the project will be.

David. Is the City still working with TriMet on the funding?
Kenny. There has to be a decision soon.

Art Committee Update

There are 12-15 candidates for the Park Ave art. The art committee will select 2-3 people to present art
proposals. There will be some public meetings to get public input. Selection of the artists will be made in
March. There is a 4/18 meeting to present ideas to the public. The concept proposal is due on 6/20. The
final design proposals are due on 9/16.

Upcoming Meetings

March 7 — Open House
March 16 — CAC
March 19 — Monthly Meeting
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